CHANGE ORDER NUMBER THREE

PROJECT: Dallas Parkway 24” Waterline (Warren Parkway to Lebanon Road)

PROJECT NUMBER: CIP06-0025

ORIGINAL CONTRACT: $ 1,211,505.50
CHANGE ORDER #1: $ 33,330.00
CHANGE ORDER #2: $ 25,015.00
CHANGE ORDER #3 $ 5,310.00

August 8, 2007
February 5, 2008
May 06, 2008
November 4, 2008

VENDOR:

Mr. Luis Velasquez

Fox Contractors, Inc
P.O. Box 951

Midlothian, Texas 76065
Phone: (972) 723-6870
Fax: (972) 723-6007

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

Owner:

Dated:

NATURE OF CHANGES: Request by Public Works to modify the alignment of the
private fence on the Pansy Family LTD., property around the transfer valve station vault.
Offsetting the fence from the vault will allow access for Public Works operations and

maintenance.

Original
ltem Unitof Contract Previous Current Total Change

ltem Description Measure Quantity Changes Change Unit Price Amount

Furnish &

Install Pipe Rail

& Hog Wire

124A Fencing LS $5,310.00 $ 5,310.00
NET
CHANGE $5,310.00
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Change Order Number Three
Dated November 4, 2008

Page 2 of 2
Contract Price Prior to this Change: $ 1,269,850.50
Net Increase / Decrease Resulting from this Change Order: $ 5,310.00
Current Contract Price including this Change Order: $ 1,275,160.50
Contract Time prior to this Change Order: 150 Calendar Days
Net Increase Resulting from this Change Order: 0 Calendar Days
Contract Time Including this Change Order: 150 Calendar Days
The above changes are approved:
City of Frisco, Texas
By:
Name/Title: Elizabeth Metting, P.E., Assistant Director / City Engineer
Dated:
Fox Contractors, Inc.
By:
Name/Title:
Dated:
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